
Proposed Scope of Work Nov. 2009 Dec. 2008 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Feb-12

1.  Expedited Permitting

2.  Infrastructure Analysis 

3.  Zoning Analysis 

4.  Form Based Code Town Mtg

5.  Community Benefits/Impacts

6.  Mass Highway - Alternatives Development mtg 7.16.09

7.  Draft EIS/EIR mtg 1.12.10

8.  Public Meeting on Purpose and Need mtg 3.19.09

9.  25 Percent Design of Preferred

N.E.P.A.

Notice of Intent to FHwA – publish in the Federal Register Jan. 15 – 30th  

Notice to Participating Agencies 1.20.09

 Scoping Session on Statement of Purpose and Need                    mtg. 3.19.09

Draft EIS                                               Dec. 15th – Jan. 15th

M.E.P.A.

Notice of Project Change 1.30.09                

 Environmental Monitor Published 2.11.09               

Comments Due 3.3.09                       

Sec’y (possibly) signs Certificate of Project Change 3.13.09                    

Certificate of Project Change issues 3.16.09           

Public Meetings:

  Public Meeting on Purpose and Need mtg 3.15.09

  Mass Highway - Alternatives Development mtg 7.16.09

  Draft EIS/EIR mtg 1.12.10

  25 Percent Design of Preferred mtg 2.17.12

  Form Based Code Town Mtg

***It should be noted that the attached dates are subject to change***

**Public Meetings to engage community input on tasks 1-5 will be scheduled upon availability of information**

Critical Path - Key State & Local Milestones (Amended 2/18/09)
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